MINUTES FOR THE MEETING OF THE
BARABOO PUBLIC LIBRARY
BUILDING COMMITTEE

Date and Time: Tuesday July 14, 2020 — 1:00pm
Location: Lower Level Meeting Room, Baraboo Public Library, 230 4" Ave, Baraboo
WI 53913

Called to order at 1:06pm

. Note compliance with Open Meeting Law
. Roll call: Present- B. Persche, B. Stelling (departed at 2:00), F. Hartmann, J. Ellington,

J. Bergin. Absent- T. Kujawa

. Approval of the Agenda- FH/BP

Public Hearings/Appearances
none

Action items

Discussion on new Library Developments
a. Fundraising Status- JB gave update from Fundraising Committee/Board
b. Property Easement Status- City has acquired additional property needed
from corner of Ringling mansion parking lot. On track.
c.  Other- none

Discussion and possible action on Library Design
a. Updated design to satisfy SHPO- shared updated design documents by
email from Carter.
b.  Code Required Lobby Isolation Barriers- Carter explained some options to
meet code requiring isolation barriers in lobby area where 4 levels meet- must
have some kind of barriers so that it is not considered an “atrium” which would
have many additional code issues/ costs. Carter will expand on some options
that the group was interested in and bring them back for decision at a later
meeting.
C. Desired Pandemics Provisions (lessons learned)- Jessica noted some
possible items/issues: drive-up window would have been useful, would it be
useful in the future? Would like to see book sorter attached to outdoor book
return instead of indoor- for future pandemic or building closure issues. Service
desks should have option to add barriers. Look for ways to limit touch on
surfaces like door handles, bathroom fixtures, etc. Should consider sliding
automatic doors for entrances instead of push button openers.
d.  Other Desired Library Changes- covered in item c.
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e. Focus On Energy bundles and next steps- Carter shared documents from
FOE and discussion. No decisions made but group will have to select a bundle
eventually.

Discussion and possible action on MSA proceeding based on contracted project costs,
and finalizing the end of DD phase. — MSA needs OK to proceed without final fee
determination at end of Schematic Design phase as was in original agreement- will push
this back. Amendment will go to board for discussion/action.

. Discussion on DRAFT Project Schedule- see attached. Still on schedule!

Discussion on desired meetings sequence (Committee, Board, Public) — will have to
make some decision on meeting sequence, also including library staff.

Discussion and possible recommendation to board on possible named project with T.
Ritzenthaler- Ellington shared possible naming of a history display. Will share/discuss
more later when idea is more complete.

Information items
none

Adjourned at 2:32
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